

No	Nama Anggota	Peran	Kategori	Deskripsi Tugas	Status	Deadline
1	Qori Naza Abdillah	Tech Lead & Backend	Backend	Setup Repository & Git Flow	Belum Mulai	2026-04-20
2	Qori Naza Abdillah	Tech Lead & Backend	Backend	Perancangan Database PostgreSQL	Belum Mulai	2026-04-22
3	Qori Naza Abdillah	Tech Lead & Backend	Backend	Implementasi API (Fiber) & RouterOS	Belum Mulai	2026-05-01
4	Qori Naza Abdillah	Tech Lead & Backend	Dokumentasi	Penyusunan Bab 4 (Perancangan)	Belum Mulai	2026-05-05
5	Muhamad Fahar	Product Owner & Tester	Hardware	Setup Mikrotik Hardware	Belum Mulai	2026-04-25
6	Muhamad Fahar	Product Owner & Tester	QA	User Acceptance Testing (UAT)	Belum Mulai	2026-05-08
7	Muhamad Fahar	Product Owner & Tester	Dokumentasi	Penyusunan Bab 1 (Pendahuluan)	Belum Mulai	2026-04-20
8	Muhamad Fahar	Product Owner & Tester	Dokumentasi	Penyusunan Bab 5 (Kesimpulan)	Belum Mulai	2026-05-10
9	Agi Mulya Fauzan	UI/UX & Doc Control	Design	Prototype Figma (Portal & Admin)	Belum Mulai	2026-04-24
10	Agi Mulya Fauzan	UI/UX & Doc Control	Dokumentasi	Penyusunan Bab 3 (Metodologi)	Belum Mulai	2026-04-25
11	Agi Mulya Fauzan	UI/UX & Doc Control	Dokumentasi	Koleksi Evidence Git & Progress	Belum Mulai	2026-05-10
12	Agi Mulya Fauzan	UI/UX & Doc Control	Finalisasi	Formatting Laporan Final (PDF)	Belum Mulai	2026-05-11
13	Yoga Septian Nugraha	Frontend Developer	Frontend	Slicing UI Figma ke Code	Belum Mulai	2026-04-30
14	Yoga Septian Nugraha	Frontend Developer	Frontend	Integrasi API Backend	Belum Mulai	2026-05-05
15	Yoga Septian Nugraha	Frontend Developer	Dokumentasi	Screenshot Implementasi Bab 4	Belum Mulai	2026-05-08
16	Acep Agung Rahmatilah	Reserve QA	QA	Blackbox Testing (Fleksibel)	Belum Mulai	2026-05-09
17	Acep Agung Rahmatilah	Reserve QA	Dokumentasi	Penyusunan Bab 2 (Landasan Teori)	Belum Mulai	2026-04-23